VOUCHER FOR TRANSFERS

Collection Vou. No.

B I I T A

Accounts Of

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Billing Accounting Classification

CIC#: 99EPA EPA SUPERFUND PROGRAM
Billed Date: 01-May-2014 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
Customer Order Number:DW96942125 Mission Assignment No:
PASSAIC CPG OVERSIGHT 147757 BZ761
EPA 598
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No.
27087497
Partial # 83 01-Apr-2014  Thru 01-May-2014
Billed Office (Mail To):
U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS TFFICE
26 W MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002
Billed Accounting Classification
068 068 X 8145.0000 2007 00 0000 00000000000 00000 $6,542.77

Line Item Moa

1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

Description

DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

CORPS CERTIFICATION

‘I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR

THE SERVICES PERF

"ORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT T0 THE BEST OF MY KNOV

LEDGE. AND

SHOJLD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED.”

Page 1of 1
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096 NA X 3122.0000 G5 08 2416 868 022125 96231 $6,542.77
Eaid No Amount

$1,938.60

$565.44

$4,038.73

Subtotal: $6,542.77
Total Billed Amount: $6,542.77)

Less Partial Amount Paid: $0.00

Payment Due Date: 31-May-2014 Pay This Amount: $6,542.77

AW .
DATE SIGNATURE ]
Elizabeth A Frankhn
Prolt Managor
Funds Authorized: $10,900,000.00

Total Billed Amount:
Prev Billed Amount:
Current Billed Amount:
Total Flux Billed:

Prev Flux Bitled:
Current Flux Billed:

$8,305,296.18

CERTIFICATE OF OFFICE BILLED
| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance

$8,298,753.41
$6.542.77 payment requested is approved and should be paid as indicated.
$0.00
$0.00 Date:
$0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

cobilnonit 600 v2.1.4

FOIA_001406_0006443



msfcr.2.1.16 182 Page: 58
99EPA Date: 02-MAY-2014

Time: 07:37:21

PROGRESS REPORT

KANSAS CITY DISTRICT
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ
IA Number: DW96942125

MONTHLY REPORT FOR APRIL 2014

UL EIONECO0CCOIO000cCr T 1Y E ICDOCCOOOCCoOaor 1 N 00000000000000 T 1L C00CCO000000r T LU C 00 ICCO000000nnnHL L O000C00000000n00er i L U0 OnOaC CCAN000GCINNTIN T S L
il Revised Reimbursable Direct Fund Cite IA Totals !
! (096X3122) (096X3122) [
O ———— S SIS I
J STATEMENT OF CHARGES FOR PERIOD: !
3 r
N [
[} Total Funds Authorized: $10,900,000.00 $0.00 $10,900,000.00 C
[ [
r r
C Less Total Expenditures: (=) $8,305,296.18 $0.00 $8,305,296.18 [
" Less Undelivered Orders: (—) $2,252,519.23 $0.00 $2,252,519.23 i
[l Less Commitments: (-} $15,485.57 $0.00 $15,485.57 .
i |
o N
! Funds Available Balance: 3326,6389.02 50.00 $326,699.02 ]
I O O I 5 0 O e o O
OCCOCCACCOI000CCO0CEIT0NIOTC e E L 00 1 L L CO0000000000CCO0ICCEOOCCIIOInnnoT v = L LG Ca0000000003CC 333001
J BILLING ACTIVITY (096X3122): O
o - n
[ ]
C Bill Number: 27067497 a
C a
C Funds Expended During Report Period: $6,542.77 J
[ Total Billed to Date: $8,305,296.18 3
i i
i1 DIRECT FUND CITE PAYMENTS: C
! ——— [
| C
3 Funds Expended During Report Period: $0.00 C
a Total Expended to Date: $0.00 Li
B I I I 0

FOR OFFICIAL USE ONLY (FOUOQ)
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msfcr.2.1.16 182
99EPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ
IA Number: DW96542125

Bill Number: 27067497
Bill Invoice Date: 01-MAY-2014

Monthly Billing Amount (096X3122):

Monthly Direct Fund Cite Contract Cost (068X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

(SR i (e I NN o R ¢ B o 3]

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual Location

JAMES M. ARMSTRONG KANSAS CITY DISTRICT
ELIZABETH FRANKLIN KANSAS CITY DISTRICT
JILL K. FRALEY KANSAS CITY DISTRICT

TOTAL LABOR:

PROGRESS REPORT

$6,542.77
$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date

$2,524.21 $156,952.32 $159,476.53
$1,514.52 $83,51¢t.61 $85,033.13
$0.00 $16,352.00 $16,352.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $7,711,575.38 $7,711,575.38
$0.00 $C.00 $0.00
$0.00 $179,439.13 $179,439.13
$4,038.73 $8,147,837.44 $8,151,876.17
$2,504.04 $150,915.97 $153,420.01
$6,542.77 $8,298,753.41 $8,305,296.18
Function Hours Labor Amount
PROGRAM ANALYST 5.00 $408.13
HTRW PROJECT MANAGER 45,00 $6,004.63
SUPERVISCRY GEOLOGIST 1.00 $130.01
51.00 $6,542.77

FOR OFFICIAL USE ONLY (FOUO)

02-MAY-2014
07:37:21
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PM-ES 6/19/2014

Progress Report for EPA Region li

Site: Diamond Alkali, Lower Passaic River (Extended Study): RIFS, OU4
RI/FS Oversight, New Jersey

Biil No.: Partial #83 IAG No.: IAG: DW96942125/BZ761 IAG Expiration Date: Other Corps

27067497 NWK IAG Award Date: 8/31/07 33118 P2 #147757/FWI 96B4B2
Reporting From: To: EPA RPM USACE PM

Period: April 1, 2014 May 1, 2014 Stephanie Vaughn Elizabeth Franklin

Work Performed

On 1 and 30 Apr 2014, participated in project progress conference calls with EPA/COE/CDM/LBG/HDR/BAT.

Funding. No funding received during the reporting period.
Team Calls. On 7, 14, 21 and 28 Apr 14, participated in weekly manager’s call.

On 17 Apr 14, held conference call with EPA to discuss the subcontract for John Kem. Provided further guidance via
conversation and emails regarding how LBG will perform the contract duties for work to support the 17-mile LPR
portion of the project (due to exclusive arrangement). LBG and CDM will closely coordinate on this task such that CDM
is fully aware of all contracted amounts and invoices.

Sample Storage. Held several conversations during the reporting period regarding long term storage of 17-mile split
samples. Axys Analytical has determined they are unable to provide this storage and it was determined that BAT will
accommodate sample storage for the long term. CDM and BAT coordinated the transfer and funding for the support of
storage will be included on the LBG contract (as BAT is a team subcontractor to LBG).

On 21 Apr 14, participated in conference call regarding the J. Kern analysis of dioxin contamination.
Invoices. TO 0005. No invoices received during the reporting period.

Schedule.
T No written schedule updates during the reporting period.

River Mile 10.9.
o On9, 16 and 30 Apr 14, participated in weekly managers conference calls to discuss removal action
status.

Preparation of Progress Report and Project Expenditure spreadsheet.

Regular project progress calls.

Other project calls and meetings as noted throughout this progress report.

10F6
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PM-ES 6/19/2014

Progress Report for EPA Region li

MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date — 19 Sep 2012
T 21 Sep 07 -Base Task Order, CPG RI/FS Oversight awarded for $349,601.
T 19 Jun 08 — Modification 01, CPG RIFS Oversight was awarded for $274,903.

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date — 15 Jan 2014

16 Jan 09 — Base Task Order, CPG RI/FS Oversight was awarded for $65,000.

5 Mar 09 — Modification 0001 was awarded for $69,772.

24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/writtenon 1 Jul).
3 Aug 09 — Modification 0003 was awarded for $378,843.

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.

1 Sep 09, Mod 5 (admin in nature) was signed.

29 Dec 09, Mod 6 was awarded, totaling $211,881.

9 Jul 10, Mod 7 was awarded, totaling $52,890.

28 Dec 10, Mod 8 was awarded, totaling $54,473.

el

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date — 30 Jul 2014

3 Aug 09 — Base Task Order, CPG RVFS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)

22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902.

25 Aug 09; Mod 2 (admin in nature) was signed.

23 Dec 09; Mod 3 was awarded, totaling $493,000.

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.)

14 May 10; Mod 8 was awarded, totaling $140,000.

9 Jun 10; Mod 9 was awarded, totaling $375,000.

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from A 2023).

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, IA 1975 and
$24,426 is Newark Bay, 1A 2023).

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000is TA 2023 and $37,426
is IA1975).

19 Sep 11, Mod 13 was awarded, totaling $150,000.

CDM Task Order 0005; Contract W912DQ-11-D-3004, Expiration Date — 15 Dec 2016
15 Dec 11 —Base Task Order, CPG RI-FS Oversight was awarded for $770,000

24 Jan 12 —Mod 1 (admin in nature) was signed.

1 Jun 12 —Mod 2 was awarded, totaling $1,059,312.

7 Jan 13 — Mod 3 was awarded, totaling $1,500,000.

11 Jul 13 —Mod 4 was awarded, totaling $1,250,000.

14 Feb 14 —Mod 5 was awarded, totaling $900,000.

el

LBG Task Order 0001; Contract W912DQ-11-D-3009, Expiration Date — 17 Nov 2016
T 26 Nov 13 —Mod 7 was awarded, IA funds totaling $11,522 (for J. Kern work)

20F6
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PM-ES 6/19/2014

Progress Report for EPA Region li

CDM

Management. CDM participated in progress calls as noted throughout this report, prepared the CDM progress report,
invoice, and participated in conference calls. Additional information may be found in the CDM Progress Report
covering period March 30 — April 26, 2014. Informationis also contained in daily email reports provided by CDM
during specific fieldwork oversight efforts.

CDM Fieldwork Oversight.
o On 8 Apr 14, held meeting with LBG to coordinate low volume CWCM split sample reporting. Completed
low volume CWCM split sample analysis.
o On 14 Apr 14, submitted split sample summary report.
o Continued review of CPG high volume sample results and data validation reports.
o Continued validation of SSP2 split sample data.
CDM Fieldwork Oversight Reporting.
o On3 Mar 14, submitted comments on the CPG Low Resolution Coring Supplemental Sampling Program
Characterization Summary, dated December 2013.
o On1 Apr 14, submitted review comments on the CPG Draft Small Volume Chemical Water Column
Monitoring (CWCM) Sampling Program Characterization Summary, and the CPG Draft High Volume
CWCM Sampling Program Characterization Summary, both dated February 2014.
Initiated review of CPG Draft Physical Water Column Monitoring Sampling Program Characterization
Summary, dated March 2014.
CDM Data Manager/Website/Digital Library.
o  Provided data management support to extract data sets for EPA, team members and partner agencies.
o Update several pages and loaded documents associated with the release of the FFS Proposed Plan.
CSO/SWO Sampling Oversight
o Mobilized staff to provide oversight of sampling scheduled for 7 and 15 Apr 14. Both events were
unsuccessful due to insufficient precipitation.
River Mile 10.9 Removal Action Oversight.
o Performed field oversight of installation of geotextile fabric and armor stone.
o On5, 12,19 and 26 Mar 14, participated in oversight managementcalls.
Modeling (HDR).
o Analysis of CWCM data regarding CPG water/sediment concentration relationship.
o Reviewed targeted remedy models and provided comment.
o On14,17and 21 Apr 14, participated in conference calls and web meetings regarding J Kern review and
analysis.
On 16 and 17 Apr 14, conference calls held with R. Mathew regarding erosion rates and non-cohesive critical
shear stress.
CPG Risk Assessment (BAT).
o On21 Apr 14, B. Prezant submitted technical memorandum on Burial and Burrowing Depth of Infaunal
Organism from the LPR.
o Internal discussions held regarding CPGs fish consumption scenarios (with and without Carp).
Data Evaluation.
o Continued work on detailing GIS and 3D model.
o Continued to formulate data presentation plans and evaluate approaches to visualize and demonstrate site
conditions.
On 21 Apr 14, submitted presentation of geostatistical approach to evaluate uncertainty among contaminant
concentrations.

Work, Meetings, Milestones.

T 17 Mile CPG Schedule. On 3 Mar 14, S. Vaughn provided updated table with list of submittals and status. CPG current
schedule is dated 13 Dec 13.

T RM 10.9 Schedule. Ongoing informal schedule updates provided by the CPG with regard to the RM 10.9 work.

30F6
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PM-ES 6/19/2014

Progress Report for EPA Region li

Projected Work, Meetings Milestones FY2013. Current Status of Work Products (cont.)

Meetings *  Continuation of bi-weekly progress calls and additional coordination meetings/conference calls with CPG.

Key Miestones *  Asnoted in the CPG schedules and/or verbal updates.

Forthcoming
Issues

Technical: Issues are worked in an ongoing basis as discussions held between the EPA and CPG.

Schedile EPA discusses schedule items with the CPG as needed.

Funding: None at this time.

IAG Summary: Technical Assistance
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

410,000 0 Initial 9/6/07 } } § 410,000

290,000 1 6/3/08 §700,000

75,000 2 12/31/08 §775,000

85,000 2/19/09 $860,000

50,000 6/23/09 $910,000

576,665 7/27/09 $1,486,665

500,000 8/7/09 $1,986,665

Ol o) o o o o] ©

789,000 12/1/09 $2,775,665

300,000 2/24/10 $3,075,665

140,000 4/27/10 $3,225,665

510,000 5/24/10 $3,735,665

400,000 9/14/10 $4,135,665

745,000 4/8/11 $4,880,665

150,000 8/31/11 $5,030,665

850,000 11/12/11 $5,880,665

Ol o) o o o] o o ©

1,124,335 5/14/12 $7,005,000

1,650,000 12/6/12 $8,655,000

1,345,000 5/31/13 $10,000,000

900,000 2/7/14 $10,900,000

40F6
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PM-ES

Progress Report for EPA Region li

6/19/2014

Expenditures: USACE and Contract

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds
Funds for Disbursed Disbursed to Funds
Description Activity this Month Date Remaining
MPI: Contract W912DQ-06-D-0006; Task Order 0020; awarded
21 Sep 07 $349,601.00 $0.00 $349,601.00 $0.00
MPI: Contract W912DQ-06-D-0006; Task Order 0020/Mod 1;
| awarded 19Jun08__ __ __ __ __ __ __ __ __ __ __._ L $27490300 | __ __ $0.00 | _ $267,21393 | __ __ $7.689.07 |
MPI: Contract W912DQ-08-D-0017; Task Order 0010; awarded
16 Jan 09 $65,000.00 $0.00 $65,000.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1;
awarded 5 Mar 09 $69,772.00 $0.00 $69,772.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2;
awarded 24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3;
awarded 3 Aug 09 $378,843.00 $0.00 $378,843.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4;
awarded 28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00
MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 6;
awarded 29 Dec 09 N $211,881.00 $0.00 $211,881.00 $0.00
MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 7;
awarded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00
MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 8;
awarded 28 Dec 10 $54,473.00 $0.00 $19,780.45 $34,692.55
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Base Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
1; awarded 22 Aug 09 $175,902.00 $0.00 $175,902.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
3; awarded 23 Dec 09 Note 2 $493,000.00 $0.00 $493,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
7: 3 Mar 10 "¢ *® $283,000.00 $0.00 $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
8; awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
9; awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00
CDM: Contract W912DQ-08-D-001 7\84' Task Order
0014/Mod 10; awarded 21 Oct 10 Note $299,923.00 $0.00 $299,923.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
11; awarded 27 Dec 10 N'° See note 5 $0.00 $0.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
12; awarded 4 May 1qNote8 $645,000.00 $0.00 $645,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod
13; awarded 19 Sep 11 $150,000.00 $0.00 $137,307.00 $12,693.00
50F 6
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PM-ES

Progress Report for EPA Region li

6/19/2014

Funds Funds
Funds for Disbursed Disbursed to Funds

Description Activity this Month Date Remaining
CDM: Contract W912DQ-11-D-3004; Task Order 0005/
Base TO; awarded 15 Dec 11 $770,000.00 $0.00 $770,000.00 $0.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod
2; awarded 1 Jun 12 $1,059,312.00 $0.00 | $1,059,312.00 $0.00
CDM: Contract W912DQ-11-D-3004, Task Order 0005/ Mod
3;7 Jan 13 $1,500,000.00 $0.00 | $1,429,115.00 $70,885.00
CDM: Contract W912DQ-11-D-3004, Task Order 0005/ Mod
4; awarded 11 Jul 13 $1,200,000.00 $0.00 $0.00 $1,200,000.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod
5; awarded 14 Feb 14 $900,000.00 $0.00 $0.00 $900,000.00
LBG: Contract W912DQ-11-D-3009; Task Order 0001/
Mod 7; awarded 15 Dec 11 $11,522.00 $0.00 $0.00 $11,522.00

_$62,042.00 5000 $000 | $62,042.00

Kansas City Corps In-House Labor/Travel - 17 Mile $694 430 23 $5,888.49 $390,029.81 $280,142.59
Kansas City Corps In-House Labor/Travel - RM 10.9 $654.28 $24,266.83

Superfund M&S Fee - 17 Mile $99,674.34 $0.00 $94,991.69 $0.00
Superfund M&S Fee - RM 10.9 $0.00 $4,682.65

MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $58,287.43 $0.00 $58,287.43 $0.00
MIPR/ERDC - Estes; Decon Technology Support $24,500.00 $0.00 $21,462.39 $3,037.61
MIPR/ERDC - Hayter (replaces MIPR above/updated office

symbols $12,000.00 $0.00 $12,000.00

Grand Total - Contract/Corps

$10,900,000.00

$6,542.77

$8,305,296.18

$2,594,703.82

Notes on above fable:

Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod

Note 2: CDM TO 0014 Mod 2 is admin, zero dollar mod.

Note 3: CDM TO 0014 Mods 4, 5, & 6 were skipped in system numbering

Note 4: CDM TO 0014/Mod 10 totals $362,923; $63,000is Newark Bay funding for IT transition.
Note 5: CDM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for IT transition.
Note 6: CDM TO 0014/Mod 12 totals $682,426;$37,426 is Passaic FFS funding for {T/transition.

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site

(EPA ID: NJID980528996)

Project Delivery Team
Name Contactinformation Responsibility
Beth Franklin (816)389-3581 Project Manager
Cell: (816) 695-5797
Josh Hill (816)389-3803 Contract Specialist
Shelley Thomas (816) 389-3842 Contracting Officer
Jason Shippy (816) 389-3721 Attomey
Julia Kisser (816) 389-3874 COR
Prepared by: Elizabeth Franklin
Project Manager
19 June 2014
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